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de maximis, inc.

186 Center Street
Suite 290
Clinton, NJ 08809
(908) 735-9315
(908) 735-2132 FAX

September 15, 2016 VIA ELECTRONIC & US MAIL

Ms. Jennifer LaPoma

ATTN: Lower Passaic River Remedial Project Manager
Emergency and Remedial Response Division

U.S. EPA, Region 2

290 Broadway, 19th Floor

New York, New York 10007

Re: Monthly Progress Report No. 112 — August 2016
Lower Passaic River Study Area (LPRSA) Remedial Investigation/Feasibility Study
(RIFS)
CERCLA Docket No. 02-2007-2009

Dear Ms. LaPoma:

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on
the behalf of the RI/FS Agreement Settling Parties (Cooperative Parties Group or CPG)
pursuant to the Administrative Settlement Agreement and Order on Consent (Settlement
Agreement or AOC). The Progress Report satisfies the reporting requirements of Paragraph 42
of said Settlement Agreement. The CPG has revised this Progress Report to address the
Region’s direction in its September 1, 2015 letter about Section (d).

(a) Actions which have been taken to comply with this Settlement Agreement during the
previous month.

Meetings/Conference Calls

e On August 2, CPG and EPA Region 2 (Region 2) held a call to discuss comments on the
draft 17-mile Baseline Ecological Risk Assessment (BERA) regarding the Sediment
Quality Triad (SQT) data, the presentation of common carp in the revised draft 17-mile
BERA, and the CPG'’s request for an extension to complete the revised 17-mile BERA.

e On August 24, CPG, Region 2 and CPG and Region 2 consultants met to discuss
Region 2’s issues and concerns with CPG’s Bioaccumulation Model.

Correspondence

e On August 4, Region 2 sent CPG a letter regarding comments on the draft 17-mile
BERA regarding the SQT data, the presentation of common carp in the revised draft 17-
mile BERA, and the CPG’s request for an extension to complete the revised 17-mile
BERA, granting the request for an October 1 delivery date.

e On August 4, Region 2 provided comments to CPG on the Draft 17-mile Remedial
Action Objectives and Preliminary Remediation Goals (RAO/PRG) Technical
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Memorandum. The Region directed the delivery of a response to comments within 30
days.

On August 4, Region 2 suggested August 24 to CPG for the Benthic Ecologist call that
was an action item from the June 29, 2016 Bioaccumulation Model Meeting and
requested a list of planned attendees for the call.

On August 8, 9, and 10, Region 2 and CPG exchanged emails regarding logistics and
attendee lists for the proposed August 24 Benthic Ecologist meeting.

On August 12, CPG submitted a letter to Region 2 in response to Region 2's comments
on CPG’s June 16, 28 and 29, 2016 Draft 17-mile Remedial Investigation (RI) and the
Lower Passaic River Study Area (LPRSA) Modeling comment meeting summaries
provided to CPG on July 14 and 26, 2016.

On August 15, CPG submitted the July Monthly Progress Report to Region 2.

On August 16, CPG and Region 2 exchanged emails regarding the August 24 Benthic
Ecologist meeting.

On August 22, Region 2 provided CPG information in advance of the August 24 Benthic
Ecologist meeting and requested clarification on a July 21 email regarding the LPRSA
model predicted BSAF values.

On August 25, Region 2 provided comments to CPG on the revised Draft 17-mile
Baseline Human Health Risk Assessment (BHHRA). The Region directed the delivery of
a response to comments within 30 days.

On August 30, Region 2 provided suggested meeting dates to CPG to discuss the path
forward for the LPRSA RI/FS.

Work

CPG continued revisions to the draft 17-mile BERA.

CPG continued reviewing Region 2 comments on the Draft 17-mile Rl Report and Model
Appendices.

CPG began preparing responses to the Draft 17-mile (RAO/PRG) Technical
Memorandum.

CPG began preparing responses to comments on the revised Draft 17-mile BHHRA.

(b) Results of Sampling and Tests

None.

(c) Work planned for the next two months with schedules relating to the overall project

schedule for RI/FS completion

CPG will continue revisions to the Draft 17-mile BERA.
CPG will continue responding to comments on the revised Draft 17-mile BHHRA.
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e CPG will continue responding to comments on the Draft 17-mile RAO/PRG Technical
Memorandum.

e CPG will review and revise the two remaining Draft FS Technical Memoranda after
receipt of Region 2 comments.

e CPG will finalize COPC Mapping using Conditional Simulation methodology pending
Region 2’s comments following the April 27, 2016 Meeting.

e CPG will continue review and responding to Region 2’s comments on the Draft 17-mile
RI Report and Model Appendices.

(d) Problems encountered and anticipated problems, actual or anticipated delays, and
solutions developed and implemented to address actual or anticipated problems or

delays.

The CPG has agreed to retain only near-term problems and concerns in the monthly reports
moving forward pursuant to the direction in Region 2’s September 1 letter; however, previous
Progress Reports through July 2015 document in Section (d) significant issues and matters
largely the result of actions and decisions by the Region and its Partner Agencies that have
significantly delayed and complicated the completion of the 17-mile RI/FS. The removal of this
previous information does not in any way lessen its impact on the completion of the 17-mile
RI/FS.

e Remedial Investigation (Rl) Report — The CPG submitted the Draft 17-mile RI
Report over one year ago on February 18, 2015. The CPG inquired about the status
of the draft Rl Report during the February 17, 2016 COPC Mapping meeting and
Region 2 was unable to provide a definitive date to deliver comments on the draft
report. Region 2 provided 618 comments on the Draft 17-mile RiI Report and LPRSA
Models on April 14, 2016. The extended delay by the Region in providing the
comments was beyond the control of the CPG and will further delay the completion
of the 17-mile RI/FS. The Region and the CPG are in the process of comment
review and resolution and the CPG will be providing a preliminary response to
comments within 60 days as directed by the Region in its July 14, 2016 email.

¢ Feasibility Study (FS) — The CPG submitted the Draft FS over 13 months ago on
April 30, 2015. The Region has not provided a definitive date to deliver comments
on the Draft FS. In addition, Region 2 has not provided comments on the RAO/PRG
Technical Memorandum (submitted on March 27, 2015), Alternatives Screening
Technical Memorandum (submitted on April 16 and 21, 2015) and the Alternatives
Evaluation Technical Memorandum (submitted on April 26, 2015). Region 2
provided comments on August 4, 2016 after more than 16 months for the RAO/PRG
Technical Memorandum and informed the CPG that comments on the remaining two
Technical Memoranda will be provided by the end of September. The CPG will be
providing a preliminary response to comments to the Region’s RAO/PRG Technical
Memorandum comments in 30 days as directed. The extended delay by the Region
in providing the comments on the FS is beyond the control of the CPG and will
further delay the completion of the 17-mile RI/FS.
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Baseline Human Health Risk Assessment (BHHRA) — The CPG submitted the 17-
mile BHHRA on June 6, 2014 and the Region provided comments on June 5, 2015.
The CPG and the Region conducted several teleconferences and exchanged
correspondence throughout June and August 2015. The CPG provided responses to
comments (RTC) on August 21, 2015. In addition, the CPG prepared responses to
the Region’s July 15, 2015 additional comments, which were submitted to the Region
on September 1, 2015. As documented in the CPG’s RTCs, many of the Region’s
comments direct the CPG to make changes to the BHHRA that are inconsistent with
the Region 2-approved Problem Formulation Document and the CPG’s October
2013 Risk Assessment and Risk Characteristic Plan and the associated Region 2’s
January 31, 2014 comments and USEPA risk assessment guidance. The Region
failed to meet the 30-day turnaround on responding to the CPG’s response to
comments that it proposed in its July 20, 2015 letter to the CPG; the failure to
provide a timely response caused further delay to the delivery of a revised 17-mile
BHHRA and ultimately further delay the completion of the 17-mile RI/FS. The CPG
received the Region’s responses on October 16 and October 30. The CPG informed
Region 2 that it would submit a revised 17-mile BHHRA by December 18, 2015
during an October 22, 2015 conference call. The Region did not provide additional
clarification on several remaining issues until December 4 which did not delay
delivery of the revised 17-mile BHHRA by the CPG. The CPG submitted a revised
17-mile BHHRA over 6 months ago on December 18. The Region provided a
response to the CPG’s December 18 transmittal letter on January 7, 2016; the CPG
responded to the Region’s letter on April 13, 2016. The Region provided its
comments on August 25 on the December 2015 revised BHHRA more than 8
months after delivery. This extended delay in providing its comments on the revised
BHHRA is the direct result of the Region’s decision to provide the revised 17-mile
BHHRA to its Partner Agencies for a complete review.

Baseline Ecological Risk Assessment (BERA) - The CPG submitted the 17-mile
BERA on June 13, 2014 and the Region provided comments on May 1, 2015. The
CPG and the Region conducted several teleconferences and exchanged
correspondence throughout May and July 2015. The last teleconference was
conducted on July 29, 2015, during which the Region requested the CPG provide a
list of action items. The action items were provided on July 30 and included three
items for Region 2 and one item for the CPG that required the Region’s input. The
Region provided its response to these two of these action items on December 22.
The CPG provided 17-mile Draft BERA responses to comments (RTCs) on
September 11, 2015 and additional material on September 15; the Region stated in
its July 20 letter that it would provide its responses in 30 days — Region 2's
responses were received in part on December 22 — more than two months later than
promised. The Region provided the remaining material on January 5, 2016. The
Region and CPG conducted a teleconference to clarify a number of issues on
January 13. The CPG received additional Mullica River and Great Bay reference
data from the Region 2 on June 7 which was heretofore not available to the CPG
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which addresses the CPG’s concerns about this reference data set. The Region
provided further statements on June 20 with respect to common carp that did not
resolve the inconsistent comments and previous statement (Dec. 2015 BERA
Comment 3 Response and Rl Comment 179). The Region and CPG communicated
via emails, a July 6 telephone call and the CPG’s July 18 letter to the Region
discussing the revised BERA schedule and outstanding issues. As discussed in
CPG’s July 11 email and July 18 letter, the CPG anticipates that it will take until
October 1, 2016 to deliver a revised draft 17-mile BERA based on the extensive
changes that the Region has directed, delays in providing the additional reference
data and assuming the remaining matter of common carp in the BERA are quickly
resolved. The Region agreed to an October 1 (actual delivery will be on October 3
since October 1 is Saturday) delivery date in its August 4, 2016 letter.

e As documented in the CPG’s RTCs, many of the Region’s comments direct the CPG
to make changes to the BERA that are inconsistent with the Region 2-approved
Problem Formulation Document, the CPG’s October 2013 Risk Analysis and Risk
Characterization Plan and the associated Region 2’s January 31, 2014 comments,
and USEPA risk assessment guidance. Specifically, the Region has caused an
extended delay with its introduction of a Sediment Quality Triad and Reference
Methodology that is (1) contradictory and (2} wholly inconsistent with USEPA
guidance during June and July 2015 and continues to the present-time.
Furthermore, the CPG questions and strongly disagrees with the Region’s need to
provide the revised 17-mile BERA to its Partner Agencies for a complete review.

e COPC Mapping - The CPG began discussions with the Region regarding COPC
mapping in May 2013 with the submission of the “Lower Passaic River Surface
Sediment Concentration Mapping Technical Memorandum”. The CPG has
attempted, but was unable to conduct significant and meaningful dialogue with the
Region on COPC mapping between that time and early 2015. COPC Mapping is an
integral part of the 17-mile RI/FS including the chemical fate and transport modeling
and the identification and evaluation of remedial alternatives. Both the mapping
approach and data density are consistent with mapping and data density at other
large sediment sites such as the Hudson River, Fox River, and the L.ower Duwamish.
The Region and CPG representatives met on March 18, 2015 to discuss the CPG’s
mapping and agreed to follow-on discussions. The Region and the CPG agreed to
meet on June 16, 2015 and the Region stated that it would provide its portion for the
CPG's review in advance of the meeting. The Region provided its position paper on
June 10, 2015. Due to the short-time frame and the complexity of the Region’s
responses, the CPG postponed the meeting. In a June 12 email, the CPG requested
that the Region provide the underlying documentation for its June 10 position paper.
The Region provided this material on July 20. The CPG submitted a response to the
Region’s positon paper which was delivered in November and documents several
significant shortcomings in the Region’s analysis. The CPG met with Region 2 and
USEPA Headquarters on January 27 to discuss this matter. The CPG completed the
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action items identified during the February 17 COPC Mapping meeting and
presented the refined COPC Mapping to Region 2 at an April 27 meeting. The CPG
has been awaiting further feedback from Region 2 for over 4 months.

e Exposure Depth/Zone(s) — The CPG initiated discussions with the Region in early
2014 on the matter of an appropriate site-specific exposure depth/zone for benthic
invertebrates. EPA HQ, Region 2 and CPG representatives conducted a
teleconference and web-meeting on February 13, 2014 to discuss this matter. The
CPG provided additional material to the Region on February 19, 2014. The CPG
was unable to engage the Region on this matter for the remainder of 2014. In
January 2015, the Region and CPG agreed to meet to discuss the exposure
depth/zone and in advance of this meeting the Region and CPG exchanged
information including a May 2014 paper on burrowing depth prepared by Region 2
contractors. EPA HQ, Region 2 and CPG representatives met on February 6, 2015.
As a result of the meeting, it was agreed to have follow-on meetings and/or
teleconferences later in February 2015; however, these meetings/teleconferences
were subsequently cancelled by Region 2. On June 1, 2015, the Region provided a
brief letter summarizing its rejection of the CPG’s shallow exposure depth/zone. The
CPG invoked dispute resolution on June 12, 2015 and began preparation of a
position paper. On June 25, the Region acknowledged the CPG’s invocation of
dispute resolution. On July 2, the CPG requested that the Region provide the
additional information mentioned in its June 25 letter that it relied upon. The Region
responded on July 9 to the CPG’s request. On August 18, 2015, the CPG contacted
the Region and proposed to table dispute resolution and develop a sampling plan to
determine LPR site-specific exposure zone(s). In advance of the August 26
teleconference, the CPG provided a brief presentation outlining data quality
objectives and proposed sampling. As a result of the teleconference, the CPG
provided draft QAPP worksheets on September 17 for further discussion with Region
2. The CPG submitted its dispute resolution statement on November 13; the Region
responded on November 19 stating that the Region would inform the CPG its
intention on how to proceed in early December. Region 2 informally contacted the
CPG on December 15 that the Region has not made a decision on how to proceed
on this matter Region 2 subsequently notified CPG on January 13 that it closed the
dispute negotiation period and would refer the matter to Walter Mugdan. CPG
submitted supplemental information to its Dispute Resolution Statement to Region 2
on January 28 citing recently published Agency guidance on determination of the
biologically active zone. The CPG also believes that the negotiation period should
have been reopened and informal discussions continue to resolve this matter. On
February 17, the CPG inquired upon the status of the Region’s staff statement and
the CPG’s proposal to reopen the negotiations on exposure depth. The Region
offered no anticipated delivery date and promised a response to the CPG’s January
28 letter — this was never provided. The Region provided its staff statement on June
7. The CPG provided a supplemental statement on June 23, 2016. The Region’s
decision was received from Walter Mugdan on June 28 which included acceptance
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of the staff recommendation and direction to use 15 cm as an exposure depth. The
Region also rejected the CPG’s meeting request and the CPG’s renewed proposal
from January 2016 offer to conduct sampling in accordance with USEPA’s 2015
guidance The extended delay (more than 7 months) by the Region in resolving this
dispute was beyond the control of the CPG and will further delay the completion of
the 17-mi RI/FS.

Other Documents - There are number of reports and technical memos (both original
and revised submissions) that have been submitted to Region since 2011 that the
CPG is awaiting either approval or Region 2’s comments. These reports include:

1. Lower Passaic River Surface Sediment Concentration Mapping Technical
Memorandum - submitted May 2013

2. Upstream Reference Benthic Data Report — submitted August 2013

3. Background Sediment Data Report — submitted October 2013

The CPG has received the Region’s comments on a number of previously submitted
reports and revised and re-submitted them in November. Please advise the CPG of
the Region 2’s schedule for action on these remaining documents.

17-mile RI/FS Schedule — Region 2 representatives stated at the July 2015 CAG
Meeting that it intended to complete the 17-mile RI/FS and issue a Proposed Plan in
CY 2016. It subsequently stated that it plans to issue a proposed plan in 2017. The
CPG is concerned that the current backiog of reports held by Region make such a
goal unlikely.

If you have any questions, please contact Rob Law or me at (908) 735-9315.

Very truly yours,

de maximis, inc.

Willard Potter
CPG Project Coordinator

CC:

Frances Zizila, EPA Region 2 Office of Regional Counsel
William Hyatt, CPG Coordinating Counsel

Lisa Baron, USACE

Clay Stern, USFWS
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Reyhan Mehran, NOAA
Jay Nickerson, NJDEP
Beth Franklin, USACOE
Laura Kelmar, AECOM

T
to PAPER




	barcode: *623448*
	barcodetext: 623448


